Gravel Technical Team Meeting
Agenda and Meeting Notes
October 1, 2008 (10 — 12)
COE Office, Portland

Attendees: Patty Snow, Jay Charland, Alex Cyril, Rose Wallick, Jim O’Connor, Glen
Hess, Judy Linton. Phone: Lori Warner-Dickason, Chuck Wheeler, Robert Elayer, Bill
Yocum, Chris Lidstone.

1. Discussion of schedule for Chetco River Evaluation.

- Brief discussion of schedule outlining tasks for development of regional general
permit.

- Chris asked if there was an appeal process and suggested if so we should factor
that possibility into the schedule.

- Regulatory agencies will review process and potential for appeals.

- COE/DSL will have separate discussion with DEQ/DLCD regarding process
(i.e. how and when to request Water Quality Certification and CZM concurrence, overall
mechanics of RGP/GP development, etc).

2. Status on preparation of project description and information for biological assessment.
- Freeman Rock and Tidewater Contractors are providing information to
COE/DSL regarding project description (excavation methods, project location, etc),
purpose and need discussion, alternatives discussion, and concepts for adaptive
management. This information will assist in public notice preparation.
- Information to be provided by 15 October.

3. Status of USGS studies — Chetco and Umpqua Rivers.
* Chetco River:

Study work
- aerial photos: digitization not yet complete
- sediment budget and SIAM model development to begin within next
month
- bathymetry 90% complete; expect to complete within next week
- bedload sampling: will be doing dry run in next week

Draft Report: Need to clarify distribution process for draft report. USGS
will discuss further with management.

LiDAR: images have been obtained but USGS has not yet received the
data set.

* Umpqua River:
- Phase 1 study areas: North Umpqua goes to Glide, South Umpqua to
Tiller Gage, mainstem Umpqua is from mouth to confluence with S. Umpqua



- study is transitioning from evaluating available information to
interpretation phase.

- goal is draft report by end of November

- Week of Oct 27: 3 day field work scheduled

4. Discussion of next study rivers (Rogue, Tillamook, and Coquille)

- Brief discussion regarding changing study sequence. Not all Tech Team
members had enough information to make decision about such change. Decision on
priority for study will need to be made at Executive Team level.

- USGS will prepare cost estimate/brief scope for Phase 1 work on Rogue,
Tillamook and Coquille — estimate completion by Jan 09. They will need maps showing
mining locations (COE to provide). Preliminarily USGS recommends similar evaluation
process as done for the Umpqua River (look at entire system rather than just area of
mining; how does mining affect other portions of the system).

5. Other items: mention was made that the Applegate River has been named as an
Oregon Solutions project. Copeland and local watershed council are trying to raise
money for required studies.

6. Next meeting: November 13, 2008 from 10 to 12; at USGS offices (?)



